Mod Partner Go Live Schedule

Qtr 1, 2001 Qtr 2, 2001 Qtr 3, 2001 Qtr 4, 2001 Qtr 1, 2002 Qtr 2, 2002 Qtr 3, 2002
ID Task Name Start Dec | Jan | Feb | Mar | Apr [ May | Jun | Jul [ Aug [ Sep | Oct [ Nov [ Dec | Jan | Feb | Mar | Apr | May | Jun | Jul [ Aug | Sep
1 [eCampus Based System Wed 9/5/01 @ 95

2 | SFAto Internet Wed 9/5/01 @ 5

3 SFA FMS Fri 2/1/02 ’ Estimated; conduct after Oracle upgrade

4 SFA FP Data Mart Fri 2/1/02 ’ Estimated - Feb/Mar '02

5 EAI Core Architecture Tue 2/26/02 ‘ 2/26

6 SFA University LMS Mon 2/11/02 ’ Estimated; unfunded, will go live 5 mont
7 TO77.3.1 eServicing Fri 11/9/01 ’ 11/9

8 FAFSA Online 6.0 Tue 1/1/02 ‘ 171

9 HR Modernization Mon 9/17/01 ‘ Pilot scheduled

10 IFAP/Schools Portal Mgmt Thu 3/1/01 ‘ 3/1

11 | Ombudsman Mgmt Mon 1/1/01 ‘ 1/1

12 Direct Loan Servicing - eCRM Fri 4/26/02

‘ 4/26
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